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ESTIMATE RUN 12/01/2017

ESTIMATE SUMMARY 15:45:47

CONTID: C22032         ESTIMATE NO: 0004 PROG 2005

PCN: 22032-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL PASS FROST HEAVES PERCENT TIME:

PROJECT NO: NHPP 0702-381                 

I-70 VAIL PASS FROST HEAVES

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,131,576.14 PARTICIPATING $ $ 129,801.44

AWARD PROJECT AMT: 1,132,110.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.13%

21,210.00

129,801.44

129,801.44

129,801.44

$

$

$

$

1,110,366.14

0.00

1,110,366.14

0.00

1,110,366.14

-16,981.65

0.00

1,093,384.49

0.00

AMOUNT DUE 1,093,384.49 129,801.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 129,801.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

95.0 TIME ALLOW: 11/7/2017 ??:??:??

ORIG TIME ALLOW: 11/3/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/31/2017

07/31/2017

11/02/2017

11/02/2017

11/02/2017

06/15/2017

06/27/2017

07/14/2017

07/31/2017
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0010 Removal of Asphalt Mat 469.000

0.000

202-00220  
 

23,450.00469.000

0.00

469.000

SY  

50.00000

0015 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

50.00000

0016 Rem Pavement Marking CMO #2 21,114.000

0.000

202-00250  
 

84,456.0021,114.000

0.00

21,114.000

SF  

4.00000

0020 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

50.00000

0025 Rock Excavation 499.000

0.000

203-00400  
 

39,920.00499.000

0.00

499.000

CY  

80.00000

0030 Backhoe 5.000

0.000

203-01510  
 

500.005.000

0.00

5.000

HOUR

100.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0040 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

120.00000

0045 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000

0050 Potholing 16.000

0.000

203-01597  
 

6,400.0016.000

0.00

16.000

HOUR

400.00000
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Laborer 24.000

0.000

203-02330  
 

1,200.0024.000

0.00

24.000

HOUR

50.00000

0060 Structure Excavation 332.000

0.000

206-00000  
 

26,560.00332.000

0.00

332.000

CY  

80.00000

0065 Filter Material (Class A) 487.000

0.000

206-00510  
 

73,050.00487.000

0.00

487.000

CY  

150.00000

0070 Shoring Protect Fiber Optic 1.000

0.000

206-01750  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0075 Erosion Log Type 1 (12 Inch) 470.000

0.000

208-00002  
 

9,400.00470.000

0.00

470.000

LF  

20.00000

0080 Aggregate Bag 75.000

0.000

208-00035  
 

1,875.0075.000

0.00

75.000

LF  

25.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

50.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

100.00000

0100 Modify Inlet 2.000

0.000

210-04020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0105 Seeding (Native) 0.400

0.000

212-00006  
 

6,000.000.400

0.00

0.400

ACRE

15,000.00000
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Soil Conditioning 0.400

0.000

212-00032  
 

4,000.000.400

0.00

0.400

ACRE

10,000.00000

0115 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

1,865.000

0.000

216-00201  
 

9,325.001,865.000

0.00

1,865.000

SY  

5.00000

0120 Wildlife Biologist 4.500

0.500

240-00000  
 

250.005.000

25.00

5.000

HOUR

50.00000

0125 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

50.00000

0130 Aggregate Base Course (Class 6) 112.000

0.000

304-06007  
 

7,840.00112.000

0.00

112.000

CY  

70.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 505.000

0.000

403-00721  
 

58,075.00505.000

0.00

505.000

SY  

115.00000

0136 Added Item (Ton)/ CMO 8  1 Inch Asphalt Overlay (Skin 
Patch)

0.000

516.220

900-00024  
 

104,276.44516.220

104,276.44

516.220

TON 

202.00000

0140 Heating and Remixing Treatment  (Special) 0.000

0.000

405-00101  
 

0.000.000

0.00

0.000

SY  

50.00000

0145 Geotextile (Separator) (Class 3) 2,104.000

0.000

420-00134  
 

10,520.002,104.000

0.00

2,104.000

SY  

5.00000

0150 Geogrid Reinforcement 13.000

0.000

506-01020  
 

650.0013.000

0.00

13.000

SY  

50.00000

0155 Manhole Slab Base (10 Foot) 7.000

0.000

604-30010  
 

38,500.007.000

0.00

7.000

EACH

5,500.00000
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 6 Inch Perforated Pipe Underdrain 1,100.000

0.000

605-00060  
 

27,500.001,100.000

0.00

1,100.000

LF  

25.00000

0165 Subsurface Drain Outlet Structure (Special) 4.000

0.000

605-84100  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

0170 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

220.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0180 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

20.00000

0185 12 Inch Drainage Pipe (Class 9) 493.000

0.000

624-29012  
 

24,650.00493.000

0.00

493.000

LF  

50.00000

0190 Construction Surveying 1.000

0.000

625-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0195 Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0196 Added Item (Each)/ Mobilization: Removal of Pavement 
Marking (CMO #2)

18.000

0.000

900-00007  
 

32,400.0018.000

0.00

18.000

EACH

1,800.00000

0197 Added Item (Each)/ Mobilization: Modify Epoxy Pavement 
Marking (Inlaid) (CMO #2

1.000

0.000

900-00007  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0198 Added Item (Each)/ Mobilization: Pavement Marking Paint
(Waterborne) (CMO #2)

18.000

2.000

900-00007  
 

15,000.0020.000

1,500.00

20.000

EACH

750.00000
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,200.001.000

0.00

1.000

L S 

8,200.00000

0205 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

1,200.00000

0206 Mod Epoxy (Inlaid) 67.000

0.000

627-00009  
 

26,800.0067.000

0.00

67.000

GAL 

400.00000

0210 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

350.00000

0211 Pvmt Mkg Paint (Waterborne) 242.000

0.000

627-00011  
 

24,200.00242.000

0.00

242.000

GAL 

100.00000

0215 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

100.00000

0216 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

40.00000

0220 Flagging 581.000

0.000

630-00000  
 

17,430.00581.000

0.00

581.000

HOUR

30.00000

0225 Traffic Control Inspection 40.000

0.000

630-00007  
 

6,600.0040.000

0.00

40.000

DAY 

165.00000

0230 Traffic Control Management 54.000

0.000

630-00012  
 

43,200.0054.000

0.00

54.000

DAY 

800.00000

0235 Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

1,100.004.000

0.00

4.000

EACH

275.00000
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

165.00000

0245 Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

770.0022.000

0.00

22.000

EACH

35.00000

0250 Construction Traffic Sign (Panel Size B) 41.000

0.000

630-80342  
 

1,435.0041.000

0.00

41.000

EACH

35.00000

0255 Construction Traffic Sign (Panel Size C) 32.000

0.000

630-80343  
 

1,120.0032.000

0.00

32.000

EACH

35.00000

0260 Construction Information Sign 4.000

0.000

630-80348  
 

140.004.000

0.00

4.000

EACH

35.00000

0265 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,650.002.000

0.00

2.000

EACH

825.00000

0270 Portable Message Sign Panel 93.000

0.000

630-80359  
 

5,115.0093.000

0.00

93.000

DAY 

55.00000

0275 Drum Channelizing Device 117.000

0.000

630-80360  
 

1,755.00117.000

0.00

117.000

EACH

15.00000

0280 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

15.00000

0285 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

15.00000

0290 Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

825.001.000

0.00

1.000

EACH

825.00000
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 Concrete Barrier (Temporary) 1,000.000

0.000

630-80370  
 

50,000.001,000.000

0.00

1,000.000

LF  

50.00000

0300 Traffic Cone 75.000

0.000

630-80380  
 

562.5075.000

0.00

75.000

EACH

7.50000

0305 Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0310 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

64,000.002.000

0.00

2.000

EACH

32,000.00000

0315 Night Work Lighting 1.000

0.000

632-00000  
 

500.001.000

0.00

1.000

L S 

500.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

21,210.000

F A 

1.00000

0325 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0330 F/A Incentive 16,000.000

24,000.000

700-70014  
 

40,000.0040,000.000

24,000.00

40,000.000

F A 

1.00000

0335 F/A Fuel Cost Adjustment 16.200

0.000

700-70016  
 

16.2016.200

0.00

16.200

F A 

1.00000

0340 F/A On-The-Job Trainee 900.000

0.000

700-70023  
 

900.00900.000

0.00

900.000

F A 

1.00000

CAT 1,085,366.14129,801.441,106,576.14CURRENT AMT0200 $ $ $
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PCN: 22032-BID    ESTIMATE RUN 12/01/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:45:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0355 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 25,000.000.0025,000.00CURRENT AMT0400 $ $ $

$ 1,110,366.14129,801.44$1,131,576.14$CURRENT AMTPROJECT TOTAL


